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Incident

"July 17— Southern and Central California experienced unrivaled showers and
thunderstorms.

"July 19— flash floods caused eastbound I-10 bridge over Tex Wash to washout
and collapse.

*"Immediately following the collapse, Interstate 10 was closed in both directions.




National Coverage of Incident




Inspections

"July 20—Structure Maintenance and Investigations (SM&I) inspected 44 bridges
along I-10 in eastern Riverside County I-10.

sSM&I determined that eastbound collapsed due to undermining and scouring.

*SM&l also found damage to Adair Ditch, Hillock Ditch and Weed Ditch Bridges.

"July 23—repairs to Adair Ditch, Hillock Ditch and Weed Ditch were completed.




Emergency Contract

=July 20—An emergency contract was initiated, approved and awarded to
Granite Construction, Inc.

=The Federal Highway Administration (FHWA) provided $2 million of immediate
release funding for the repairs and emergency opening repairs.

*"Emergency Opening work consisted of:
= constructing a crossover

= placing RSP
= repairing and reinforcing the westbound bridge
= removal of the E/B bridge.

*A second Director’s Order was approved for the replacement of the eastbound
Tex Wash Bridge.



Initial Opening of Interstate 10

=*Opening I-10 to traffic was always the primary goal—even while inspections and repairs were
being made at other locations.

=July 24—westbound I-10 was opened to two-way traffic—just five days after the collapse.

*To announce the opening, a press conference was held on-site.




How we reacted?

*"Immediate response—Maintenance on scene within minutes.

=Granite Construction, Inc. was mobilized and working within 23 hours.
=Traffic was restored on Interstate 10 within five days.

"|Interstate 10 was fully opened within 67 days due to utilization of
accelerated bridge construction techniques.

"Internal and external communication was imperative.



Full Freeway Re-Opening

sSeptember 24—the eastbound I-10 Tex Wash Bridge was replaced in its entirety and was re-
opened to traffic—a week earlier than expected.

=September 25—the westbound bridge was returned to its original two-lane configuration.

=September 30—a ribbon cutting ceremony, to celebrate the achievement, was held on-site on.

=To date, the estimated cost for the emergency repairs is $13 million.







